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FEBRUARY 2, 2009 
  
1. 106

TH
 ST. REALIGNMENT AND RECONSTRUCTION 

Construction is on-going and on schedule. 
 

2. STARKEY PATHWAY 

The contractor has remobilized and continued to work on grading and base 
preparation for the pathway and wall construction.   
 

3. DOWNTOWN STREETSCAPE PROJECT 

A final presentation of the design plans was made to the Zionsville Merchants 
Association on January 7th. Plans are begin finalized and prepared for publication 
to obtain construction bids. Construction should begin by June 1 of this year. 
 

4. INDOT PROJECT – IRISHMAN’S RUN BRIDGE REPLACEMENT 

A pre-construction meeting for this project was conducted by INDOT on January 
30th. This project has been awarded to Poindexter Excavating. Once a 
construction schedule has been submitted by the contractor, INDOT will hold an 
informational meeting for Zionsville and Boone County officials. 
 

5. ROAD SALT 

As reported previously, the Town of Zionsville is purchasing salt at a much higher 
price than in previous years. In an effort to obtain the most favorable pricing, staff 
has been participating with INDOT as that organization considers including local 
public agencies in their annual bid process. If approved, INDOT will allow 
municipalities to purchase at their contract price. 


